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Part 1 - Alternate Water Supply 
A meeting has been scheduled for December 30, 1991, with Frank K. Lienesch and 
his legal counsel to discuss the impact of routing a portion of the pipeline 
across his property. 

Part 2 - Pump and Discharqe 
A .  M. Kinney, Inc. is continuing with the design of package 2A which includes 
the pipeline from south of Willey Road on the Knollman property to, and 
including, manhole 1828. 
6, 1992. 

CFC package from A. M. Kinney is expected by January 

Part 3 - Installation and operation o f  an Interim Advanced Wastewater 
Treatment rIAWWTl system to reduce uranium loadinq to the Great Miami River to 
a level less than 1.700 Pounds Der Year 

DOE is currently reviewing the Safety Assessment and Risk Assessment 
documentation for the IAWWT at the stormwater retention basin. The utilities 
services design package has been issued for bid by RUST Engineering and is 
scheduled to be awarded by January 20, 1991. The trailer/treatment system 
design package has been awarded and is currently progressing on schedule. 

General 

The South Plume EE/CA Explanation of Significant Differences (ESD) document 
has been placed in the Administrative Record file for public review and 
commen t . 
Supplemental information on Mr. Weber and Delta Steel cases, such as summary 
of negotiations and CERCLA demand letters, was transmitted to the Department 
of Justice (DOJ) on December 24, 1991. 
these properties are under DOE-FO legal reviews, and are expected to be 
submitted to DOJ by January 10, 1992. 

The affidavits in support of access to 


